



## **ROUNABOUT CHANGE ORDER PROPOSAL**

### **Issue:**

After viewing the mockup of the art pieces that will be placed inside the roundabout at River/Nebo Road it was recommended by Context that we look at different backlighting to provide a better experience with the material used.

### **Proposal:**

The contractor found a new solution but had to make a modification from utilizing light strips to full illumination backlights. Changing this is an increase in cost, but will provide a better light throughout the entire panel vs. just the edges.

### **Cost:**

Increase of \$6,783.30

*Cost to be paid from MVH Fund*

