



Town of Yorktown

9800 W Smith St • PO Box 518

Yorktown, IN 47396

765-759-4003p • 765-759-4016f

www.yorktownindiana.org

2/10/2016

Certificate of Substantial Completion on Well 4

The contractor is approaching the final completion of Well 4. They have reached the point of substantial completion and asked that we sign off saying so. BF&S agrees that they have completed work required for substantial completion also.

Additionally there is a final change order being prepared that will ultimately be a net deduct on the project, but there is some discussion to the amount. I may have that for approval on Tuesday or it may wait until March.

Pete