

SUPPLEMENTAL AGREEMENT NO. 1

THIS SUPPLEMENTAL AGREEMENT, made and entered into this _____ day of _____, 2024, by and between the TOWN OF YORKTOWN, hereinafter referred to as the "OWNER", and BUTLER, FAIRMAN and SEUFERT, INC., hereinafter referred to as the "ENGINEER."

WITNESSETH

WHEREAS, on December 18, 2023, the **OWNER** entered into an Agreement with the **ENGINEER** for services required for development of the 2024-1 Community Crossings Matching Grant (CCMG) Program.

NOW, THEREFORE, the parties agree that the December 18, 2023, Agreement be modified by this Supplemental Agreement; therefore, the compensation for these revisions shall be added to the Agreement increasing the amount by \$82,100.00 from \$10,300.00 to an amount not-to-exceed \$92,400.00.

The scope of phases within the original Agreement were previously described and noted as fees to be determined. As such, the Fee Section of the Agreement is to be modified to the following:

FEE

We propose to perform the noted engineering services for a total amount that will not exceed \$92,400.00 based on the fee schedule below. Our work will be subject to the terms of the General Services Contract dated August 15, 2022.

The Engineer will be paid for the following work on a lump sum basis:

CCMG Administration	\$	2,000.00
CCMG Planning Assistance	\$	3,800.00
CCMG Construction Cost Estimates	\$	4,500.00
Roadway Resurface Design	\$	17,500.00
Contract Documents	\$	6,000.00
Bidding Assistance	\$	5,600.00
Engineering Assistance During Construction	\$	3,000.00

The Engineer will be paid for the following work on an hourly not-to-exceed basis:

Construction Inspection	\$	50,000.00
-------------------------	----	-----------

IN TESTIMONY WHEREOF, the parties hereto have executed this Supplemental Agreement.

ENGINEER:

OWNER

BUTLER, FAIRMAN and SEUFERT, INC.

**TOWN of YORKTOWN
YORKTOWN, INDIANA**

Micheal D. Eichenauer, PE
Executive Vice President

Attest: Clerk – Treasurer/Auditor

<u>Scope of Work</u>	<u>Original</u>	<u>Supplemental Agreement No. 1</u>	<u>Total</u>
CCMG Administration	\$ 2,000.00	\$ -	\$ 2,000.00
CCMG Planning Assistance	\$ 3,800.00	\$ -	\$ 3,800.00
CCMG Construction Cost Estimates	\$ 4,500.00	\$ -	\$ 4,500.00
Roadway Resurface Design	\$ -	\$ 17,500.00	\$ 17,500.00
Contract Documents	\$ -	\$ 6,000.00	\$ 6,000.00
Bidding Assistance	\$ -	\$ 5,600.00	\$ 5,600.00
Engineering Assistance During Construction	\$ -	\$ 3,000.00	\$ 3,000.00
Construction Inspection (hourly not to exceed)	\$ -	\$ 50,000.00	\$ 50,000.00
			\$ -
Total Fees	\$ 10,300.00	\$ 82,100.00	\$ 92,400.00