Town of Yorktown
9800 W Smith St • PO Box 518
Yorktown, IN 47396
765-759-4003p • 765-759-4016f
www.yorktownindiana.org

4/18/2014

Due to the delay in construction caused by Mr. & Mrs Ellison backing out of the agreement regarding the trail easement along 600 W, 3D has a change order associated with remobilization and higher costs. The easement has been secured, but there are still discussion and court actions to be taken place regarding the easement.

The Town will file the appropriate costs with the court for action regarding the construction cost.

I would recommend the Council approve the change order.